Subject: TRI-CONTAINER POLREP #3

GF4
Date: December 23, 1994
From: John Martin, OSC
To: Director, ERB and Region 6
Subject: TRI Container Site
Catoosa, Rogers County, Oklahoma
POLREP: 03

I. BACKGROUND

Site No: 78

D.O. No: 0035-06-082
NPL Status: Non-NPL Site
CERCLIS No: OKD070040589

Start Date: 08/29/94
Response Authority: CERCLA
Approval Status: Action Memo approved September 21, 1994

II. INCIDENT INFORMATION
A. Site Description:

The TRI Container Site (formerly Tulsa Recon Co.) is the
location of a former drum refurbishing and manufacturing facility
that was abandoned about two years ago. The local post office
will used the address of 17400 E. Young St., Tulsa, OK 74116 for
the onsite removal command post at the TRI Container. The Site
occupies approximately ten acres with the fenced facility portion
occupying five acres. The property contains a large warehouse
building divided into a north and south bay, two sheds, a large
unlined wastewater pond, ten storage tanks with capacities
ranging from 4,000 to 20,000 gallons, a large vat of acidic
waste, and an estimated 8,000 drums (most drums are empty).

B. Actions Taken:

MON 12/12/94; RM offsite to work another local site for a few
days. Crew overpacked newly leaking drums that had been staged in
the North Bay and begin inventory of drums staged. Three
additional ERCS crew members arrived.

TUE 12/13/94; ERCS staged drums from the South Yard, start
collecting samples for the Haz Cat, and set the Haz Cat testing
area. ERCS chemist/RM Cassidy onsite. Electric power is hooked up
to the CP and warehouse.

WED 12/14/94; ERCS continued staging, inventorying, sampling, and
haz catting. TAT and chemist begin entering data into DRUMTRAK.
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12/15/94; ERCS continued staging, inventorying,
catting.

12/16/94; ERCS continued staging, inventorying,
catting. CP telephones are hooked up.

12/17/94; ERCS continued staging, inventorying,
catting.

12/18/94; ERCS continued staging, inventorying,
catting.
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12/19/94; After the staging operations were completed in the
morning, all hot zone activities were directed towards sampling
the drums that have been inventoried (656 drums to date).

12/20/94; ERCS continued sampling activities.

WED 12/21/94; Demob for the Xmas and New Year holidays.

II.

TAT:

C. Next Steps:

Mobilized back to the site 01/03/95 to continue activities.
Start contacting vendors for disposal options and cost
evaluations.

COST INFORMATION

Amount Cost To Date Amount (%)
Budgeted 12/30/94 Remaining
ERCS $ 715,000 $ 127,147.56 82 %
TAT $ 200,000 $ 13,669.14 93 &
EPA — $ 21,530.00
TOTAL ~$1,240,000 $ 162,346.70 87 %

Rick Neeley

STATUS: CASE PENDS




